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To: Chief, Wireless Telecommunications Bureau 
 Chief, Enforcement Bureau 
 

INTRODUCTION 
 

 Pursuant to the October 12, 2001 Order of the Federal Communications 

Commission (�Commission� or �FCC�) in CC Docket No. 94-102,1 Nextel Partners, Inc. 

(�Nextel Partners�) respectfully submits this Enhanced 911 (�E911�) Quarterly Report on 

its implementation of Phase I and Phase II E911. 

Nextel Partners has deployed 115 public safety answering points (�PSAPs�) with 

Phase II E911 service since it achieved its first Phase II benchmark per Nextel�s Waiver 

Order.2  During this same period, Nextel Partners brought its total Phase I deployments to 

484 PSAPs.  Since its November 3, 2003 Report Nextel Partners again has realized 

notable accomplishments including achieving its second Phase II benchmark�which 
                                                 
1 In the Matter of Revision of the Commission�s Rules To Ensure Compatibility With Enhanced 911 
Emergency Calling Systems, Wireless E911 Phase II Implementation Plan of Nextel Communications, Inc. 
and Nextel Partners, Inc., Order, CC Docket No. 94-102, FCC 01-295, released October 12, 2001 
(�Nextel�s Waiver Order�). 
 
2 Per Nextel�s Waiver Order, Nextel Partners was required to begin selling and activating an A-GPS 
capable handset on October 1, 2002. 
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requires that at least 10% of all new handsets activated between December 31, 2002 and 

November 30, 2003 were Assisted Global Positioning Satellite (�A-GPS�) capable�

launching three new A-GPS capable handsets for a total of seven A-GPS capable models 

available in its product portfolio, and deploying 26 additional Phase II PSAPs. 

As demonstrated by these activities, Nextel Partners is committed to providing its 

customers and public safety officials with Phase II E911 as soon as possible.  

Nonetheless, the number of invalid Phase I and Phase II requests remain an issue, with 

the totals increasing to 30 and 12, respectfully. The total of �no action� requests (those 

requests that can not processed because Nextel Partners either has no sites in the PSAP 

jurisdiction or the current sites are currently routed to another PSAP) has increased to 95. 

The majority of these requests continue to be Phase I. 

Herein, Nextel Partners provides an update on all relevant events impacting 

handset upgrades and network infrastructure necessary to enable Phase II E911 location 

capabilities as well as a listing of all deployed and pending requests for Phase I and Phase 

II E911 service and the status of each request. 

BACKGROUND 

 In its Waiver Request seeking an October 2002 Phase II E911 implementation 

date, Nextel Partners affirmed that it could not launch on October 1, 2001 because its 

integrated digital enhanced network (�iDEN�) air interface, which is used by few other 

carriers and only on a regional basis, is supported by a single manufacturer�Motorola.  

Nextel Partners and Nextel Communications (�Nextel�s�), along with Motorola and the 

other vendors required to support E911, devoted substantial resources to develop, test, 

and install network hardware and software, and to develop, test and launch A-GPS 
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capable iDEN handsets.  Because of these complexities and the fact that no GPS 

capability existed for the iDEN platform, it was not technologically possible to develop 

an iDEN A-GPS handset capable of delivering FCC-compliant automatic location 

information (�ALI�) prior to October 1, 2002.   

Pursuant to Nextel�s Waiver Order, in which the Commission noted that Nextel 

Partners faced �special circumstances that affect its deployment of Phase II,�3 the 

Commission imposed the following Phase II E911 implementation benchmarks: 

October 1, 2002: Begin selling and activating A-GPS-capable handset; 
 
December 31, 2002: Ensure that at least 10% of all new handsets activated are 

A-GPS-capable; 
 
December 1, 2003: Ensure that at least 50% of all new handsets activated are 

A-GPS-capable; 
 
December 1, 2004: Ensure that 100% of all new digital handsets activated are 

A-GPS-capable; 
 
December 31, 2005: 95% of all subscriber handsets in service are A-GPS-

capable.4 
  

To date Nextel Partners has achieved its first two benchmarks, continues to work 

toward its next benchmark (ensuring that 50% of all new handsets activated from 

December 1, 2003 to November 30, 2004 are A-GPS capable), and continues to deploy 

its valid requests for E911 service at a rapid pace.  However, myriad issues including 

inadequate funding at local, state and federal levels, prevent the vast majority of PSAPs 

                                                 
3 Nextel�s Waiver Order at ¶19.  The Commission also stated �it is reasonable to expect that Nextel 
Partners might find it more difficult to meet the same schedule as carriers employing the more common air 
interfaces, because location technology vendors and equipment manufacturers will have substantial 
incentives to introduce ALI products first for those segments of the market with larger market share.  In 
addition, iDEN is a proprietary Motorola technology and, to the extent that a location technology requires 
new or modified handsets and network equipment, Nextel must rely on Motorola as a sole source 
provider.�  Id.  
 
4 Nextel�s Waiver Order at ¶37. 
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throughout the country from receiving and using a caller�s latitude and longitude 

information and, given the status quo, most PSAPs likely will not be ready in the near 

future. 

DISCUSSION 

A.  A-GPS Capable Handsets 

Following the launch of its first A-GPS capable handset, the i88s, on October 1, 

2002 in compliance with its first Phase II handset deployment benchmark, Nextel 

Partners has introduced six additional A-GPS capable handset models.  Three of these�

the i305, i530 and i733�have been launched since Nextel Partners� November 3, 2003 

Quarterly Report.  Nextel Partners� complete A-GPS capable handset portfolio includes 

the following models:  i58sr, i88s, i205, i305, i530, i730, and the i733. 

The FCC requires that handset based Phase II solutions provide the location of 

wireless calls within 50 meters for 67 percent of calls and within 150 meters for 95 

percent of calls.5  Based on the guidelines provided by the FCC�s Office of Engineering 

and Technology, Nextel�s �via an independent third-party consultant�completed its 

accuracy testing prior to launching and met the Commission�s standards. 

B. Handset Deployment Benchmarks 

Per Nextel�s Waiver Order, to date Nextel Partners has been subject to the 

following handset benchmarks: 

 

 

 

                                                 
5 47 C.F.R. § 20.18(h)(2).  See also, �Guidelines for Testing and Verifying the Accuracy of Wireless E911 
Location Systems,� OET BULLETIN No. 71 (April 12, 2000). 
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1.  October 1, 2002:  Begin selling and activating an A-GPS capable handset. 

Nextel Partners achieved this benchmark when it launched the A-GPS capable 

i88s and deployed Phase II service in Cattaraugus County, New York on 

October 14, 2002. 

2. December 31, 2002 � November 30, 2003: At least 10% of new handsets  
activated during this period must be A-GPS capable.6   

 
As of November 30, 2003, Nextel Partners had exceeded this benchmark.  

During this period just over 10.4% of all new Nextel Partners handsets 

activated were A-GPS capable.7  Furthermore, Nextel Partners continues to 

aggressively work toward meeting its third benchmark.8 

C.  Phase I Requests 

With respect to the Commission�s requirement that Nextel Partners provide 

�information on all pending Phase I and Phase II requests,�9 Nextel Partners has attached 

                                                 
6 When describing wireless carriers� reporting methodologies, the Commission stated that �one reasonable 
methodology to show compliance with the approved plan would be for Nextel Partners to demonstrate that 
it has complied with the required fractional percentage figures during the period beginning at the date on 
which that percentage takes effect and ending at the date of the next benchmark.  Thus, for the 10 percent 
benchmark, Nextel Partners would demonstrate that at least 10 percent of the new handsets it activated 
during the period between December 31, 2002 and November 30, 2003 were A-GPS-capable.�  Nextel�s 
Waiver Order at ¶ 37. 
 
7 �Nextel Partners must report, in the Quarterly Report immediately following the benchmark date�for the 
periods of December 31, 2002 to November 30, 2003, and December 1, 2003 to November 30, 2004, the 
percentage of new handsets activated nationwide during the respective periods that were A-GPS capable, as 
well as the total number of new handsets activated nationwide during the respective periods and the total 
number of new handsets activated during those periods that were A-GPS capable.�  Nextel�s  Waiver Order 
at ¶ 32.  The total number of new handsets activated nationwide and the total number of new handsets 
activated that were A-GPS capable during this period are confidential since Nextel Partners has not yet 
released its 2003 Fourth Quarter results.  Once these numbers are public, Nextel Partners will provide the 
Commission the activation numbers it requires in the Waiver Order. 
 
8 Per Nextel�s Waiver Order, the next deployment benchmark period on which Nextel Partners must report 
ends on November 30, 2004. 
 
9 See Nextel�s Waiver Order at ¶32. 
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an Appendix listing all of its 45 pending Phase I requests and their current status.10  For 

each of the on-going Phase I deployment efforts, the Appendix provides, as required by 

the Commission, the master PSAP registry identification number (�PSAP ID�), PSAP 

name, PSAP state, PSAP county, request date, whether the request is valid, a projected 

deployment date, reasons hindering deployment within the first six months of a PSAP�s 

request and comments.11  The proposed deployment dates in the Appendix are projected 

launch dates, which Nextel Partners and the relevant PSAP are striving to meet.  Nextel 

Partners is in contact with each of these PSAPs and is working to deploy Phase I E911 as 

soon as possible.  Nextel Partners has fully deployed Phase I E911 service with 484 

PSAPs, which are listed in the Appendix.  With regard to its Phase I deployment efforts, 

Nextel Partners reiterates herein that in some cases Phase I E911 deployments, similar to 

Phase II deployments, continue to be complicated by a number of factors � many of 

which are outside of Nextel Partners� control. 

D.  Phase II Requests 

At the same time Nextel is deploying Phase I, it continues to deploy Phase II at 

those PSAPs capable of receiving and using the specific location information transmitted 

via Nextel�s Phase II solution.12  The Appendix lists every pending Phase II request and 

the Commission�s required information including the PSAP ID, PSAP name, PSAP state, 
                                                 
10 On June 6, 2003 the Commission released a Public Notice setting forth uniform requirements governing 
the Appendix format in which carriers submit Phase I and Phase II deployment information with each 
Quarterly Report.  Per these requirements, Nextel Partners has attached an Appendix listing all of its E911 
deployments.  See Public Notice, Wireless Telecommunications Bureau Standardizes Carrier Reporting on 
Wireless E911 Implementation, CC Docket No. 94-102, rel. June 6, 2003. 
 
11 In some cases there are delays caused by technology issues.  Such delays do not necessarily mean that the 
PSAP or Nextel Partners is not �ready� for Phase I service.  Rather, it often means there are issues 
involving incompatible technologies between Nextel Partners, the LEC and/or the PSAP. 
 
12 Nextel Partners has available to PSAPs two different methodologies for transmitting Phase II 
information�Emergency Service Routing Keys (�ESRK�) and Emergency Services Routing Digits 
(�ESRD�). 
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PSAP county, request date, whether the request is valid, a projected deployment date, 

reasons hindering deployment within the first six months of a PSAP�s request and 

comments.  Nextel Partners has 92 pending Phase II requests and has asked that each of 

these PSAPs provide the documentation required in the Richardson Order for 

determining the request�s validity.13 

Similar to Phase I deployments, the proposed Phase II deployment dates in the 

Appendix are projected launch dates, which Nextel Partners and the relevant PSAP are 

striving to meet.  Nextel Partners reiterates that accomplishing such deployments is 

subject to numerous factors and parties outside of Nextel Partners� control; thus, Nextel 

Partners� deployment schedule establishes a goal toward which Nextel Partners will 

work.  It is possible, however, that complexities may be encountered that could delay 

some PSAP deployments.  Nextel Partners is in contact with each of these PSAPs and is 

working to deploy Phase II E911 as soon as possible within mutually agreed upon time 

frames.  Nextel Partners will continue to dedicate resources to maintain its roll out 

schedule to PSAPs that are capable of receiving and using location technology. 

Since October 14, 2002, its first implementation benchmark, Nextel Partners has 

deployed Phase II service with 115 PSAPs, which are included in the Appendix.  Nextel 

Partners remains actively engaged with PSAPs at multiple locations and anticipates 

deploying Phase II service in additional areas in the near future, including Arkansas, 

Minnesota, North Dakota and Texas, consistent with mutually agreeable timeframes. 

                                                 
13 See generally, In the Matter of Revision of the Commission�s Rules To Ensure Compatibility with 
Enhanced 911 Emergency Calling Systems, Petition of City of Richardson, Order On Reconsideration, CC 
Docket No. 94-102, FCC 01-293, released November 26, 2002.  See also, Revision of the Commission�s 
Rules To Ensure Compatibility with Enhanced 911 Emergency Calling Systems, CC Docket No. 94-102, 
Order on Reconsideration, released Nov. 26, 2002.  
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Despite successful Phase II deployments in numerous areas such as Virginia, 

Vermont and Illinois, a significant number of PSAPs throughout our licensed territory, 

are not ready to receive and use ALI because of factors some of which are outside a 

PSAP�s direct control, e.g. lack of local, state and federal funding as well as a lack of 

E911 coordination bodies.  Given the status quo, the majority of the remaining PSAPs in 

our licensed territory likely will not be prepared to receive or use ALI in the foreseeable 

future. 

CONCLUSION 

As required in the Nextel�s Waiver Order,14 Nextel Partners is providing this 

Quarterly Report to the Executive Directors and counsel of the Association of Public 

Safety Communications Officials-International, Inc. (�APCO�), the National Emergency 

Number Association (�NENA�) and the National Association of State Nine One One 

Administrators (�NASNA�).  Should any of these organizations or their individual PSAP 

members have questions or concerns about Nextel Partners� submission, Nextel Partners 

encourages them to contact Peter Gaffney, at the number listed below, as soon as possible 

to facilitate rapid and efficient deployment of Nextel Partners� Phase I and Phase II E911 

services. 

 
Respectfully submitted, 

    Nextel Partners, Inc. 
 
 
    By: _____________________________ 
          

David Aas 
Vice President � Technical Operations 

     

                                                 
14 Nextel�s Waiver Order at ¶32. 
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    Peter Gaffney 
    Program Manager � Technical Operations 
     

Donald Manning 
    Vice President � General Counsel 
 
    Gregory Diamond 
    In-House Counsel - Legal 
 
    4500 Carillon Point 
    Kirkland, WA 98033 
    (425) 576-3600 
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